
From: Dan Gainer
To: Luna, Zolymar
Cc: Jaime Feliciano; Michael Miller; Leshak, Andrea
Subject: Protecto: Notice of 1/17/2022 Mobilization to the Site to Begin the East Boundary Fence Work
Date: Monday, January 10, 2022 3:10:28 PM

Hello Zolymar,
 
Jaime Feliciano spoke with our contractor, Right Way, today and confirmed
that they will mobilize to the Proteco Site on Monday January 17, 2022 to
begin the east boundary fence work.  Jaime will be at the Site Monday morning
and all next week as Right Way clears the path for the fence and begins the
survey of the fence route.  We will begin the installation of the fence when
sufficient clearing and surveying has been completed. We estimate that the
fence path clearing, surveying and fence installation work will require fifteen
(15) working days and should be completed on or about February 4, 2022. 
 
The presence of livestock at the Site remains a safety concern and might impact
the fence construction schedule.  We will contact you by telephone if cattle
and/or horses are present at the Site next Monday or anytime during the fence
construction work.  If we do contact you about the cattle and horses, we will
ask that you contact livestock owner to have the animals quickly removed from
the Site.
 
We will send you brief reports on the fence work progress weekly via email. 
Please let me know if you have any questions.
 
 
 

Best Regards,
 
Dan Gainer, PG CSM
Project Coordinator
de maximis, inc.
450 Montbrook Lane
Knoxville, TN  37920
 
Cell: (865) 621-9315
 

ATTENTION: This e-mail message, including any attachment, is confidential and may be
privileged. If you are not the intended recipient, then please (i) do not print, forward, or copy

mailto:dgainer@demaximis.com
mailto:Luna.Zolymar@epa.gov
mailto:JFeliciano@Geosyntec.com
mailto:m2@demaximis.com
mailto:leshak.andrea@epa.gov


this e-mail, (ii) notify us of the error by a reply to this e-mail, and (iii) delete this e-mail from
your computer. Thank you.


